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ABSTRACT
Construction industry is a massive and complex industry that involve huge
number of people in a project. lnteraction between parties is important in order to convey
the needs of the clients. One has to communicate clearly in order for the parties to
understand. Communication is the key to success. lt is crucial for the parties involved to
understand what the client wants because once the information delivered is unclear, it
would definitely cause barrier in communication. The sender needs to clearly understand
the message before conveying it to the receiver. Previous research has proof that
communication barrier could cause dispute and also project delay. The aim of this
research is to study the perceptions of contractors on barriers of communication at
construction site. lt is also to explore the effect of communication barrier on construction
site, to identify the communication barrier on construction site and to provide solution to
overcome the communication barrier at construction site. A survey questionnaire was
conducted with a respondent of Contractors Grade 7. There were 54 questionnaire
distributed to the contractors. The survey was distributed through google form. The data
is analyzed by using mean and frequency method. The result shows that the
communication barrier that exist on site was due to misunderstanding between parties
involved. Also, the effect of communication barrier on site could leads to .ontti"t between
parties. Once the barrier is identified the potential solutions needs to be discover. Hence,
the potential solution that could help overcome communication barrier is by having a
meeting face to face with the parties involved. Overall, it can be concluded that the
communication barrier occurs due the construction industry players'itself. Hence, it is
very important that the parties need to have a good communicating tool in order to
eliminate barriers in communication.
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CHAPTER 1
INTRODUCTION
1.0 BACKGROUND OF STUDY
Construction industry is an enormous sector that involve countless number of
parties which carries different task. Construction is one of a massive economic sector
and it is incredibly vital in all economics (Alkhathami, 2005). The construction is said to
be as the most adverse field due to its nature of complexity (Hai, Yusof et al,2012). For
a long time, a construction project frequently suffered from high fragmentation, huge
waste, less productivity, cost, extension of time, disagreements and dispute.
Construction industry structure a complicated environment of communication by
cause of its unique nature (Renault, 2016). Project l/lanagement lnstitute (2013) defined
communication as an information which moves from one point to another in an
organization. Also, communication is defined as a process of where information is
encoded and imparted by a sender to a receiver via a channel/medium (Vasanthi, Abu
Hassan, 2011). Once the receiver decodes the message, the sender wil'i Oe received
feedback from the receiver.
Communication holds an important medium for a construction project. lt demands
an effective communication channels to enable the information to be delivered and
understood. lt is essential for the consultant team to understand what the client wants
and delivered the information to the contractors. ln a construction sector, communication
it said to be a fundamental role for dispute and obstacle that occurs (P6rez G6mez-Ferrer,
2017).
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